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04-0120F4
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Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.18" Intermittent rain and overcast with high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to prepare for the upcoming grouting operation of the Hinge K pipe beam assembly grout
pads. Spent all day on resolving issues related to this operation and preparing brass molds for making
grout cubes.
- Began to review the photos taken last Friday with the boroscope in the W2W North/South Hinge K pipe
beam assemblies and grout pad formwork. ABF/Conco were verbally notified by me early in the morning to
not clean the steel base plate, concrete, timber forms and "donut" blockouts around the Macalloy rods with
water since the EMACO 503 would react to the water by hydrating and then consolidating. Shortly there
after ABF engineer Zach Lauria confronted Abbas and asked for his permission to use water to flush out
the EMACO 503 from the W2W Hinge K grout pad forms. Abbas didn't understand what was going on and
told them they could clean the forms with water without fully knowing the details of the situation. Alex held
a meeting with Brian Boal, Zach Lauria, Bob Kick, and Norm from Conco to discuss the foreign material
inside the forms and the actions that need to be taken to resolve this error. See Alex Schmidt's diary for
more details regarding this issue.
- See Abbas Iranmanesh's diary for ABF and Concos labor, equipment, and operations in regards Hinge K
pipe beam assembly grout pad formwork.

Attachment

The W2W Hinge K grout pad formwork where the "birdsmouth" cover
was not placed to prevent rainwater from getting into the forms.

The W2E cable tie down cover slab where the slab was hard up
against two edges and had plywood to cover the other two edges from

rainwater.

Page 1 of 1ddrRptbyBidItem


